

AGREEMENT NO. _____
(Amendment # 2 to Short-form Agreement No. 5959-2017-PUMPSTATION)

THIS AGREEMENT AMENDMENT is made this 7 day of July, 2017 by and between the County of Yolo ("COUNTY") and Luhdorff & Scalmanini Consulting Engineers, an individual ("CONTRACTOR"), who agree as follows:


AMENDED TERMS

1. CONTRACTOR shall perform the following ADDITIONAL personal services: No additional personal services. Contractor shall continue professional services in regards to the Wild Wings pintail and canvas back well and pump stations as set forth in Exhibit B-1: Scope of Work.
2. CONTRACTOR shall perform these personal services between March 13, 2017 and December 31, 2017.
3. Subject to CONTRACTOR's satisfactory fulfillment of the terms and conditions of this Agreement, and upon CONTRACTOR's submission of an appropriate claim or invoice, COUNTY shall pay CONTRACTOR a total amount of \$23,000.

ADDITIONAL TERMS AND CONDITIONS

4. Extend contract date to December 31, 2017.
5. Except as set forth in this Amendment, the terms of the original contract shall remain unchanged.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first written above by affixing their signatures hereafter.

CONTRACTOR: Luhdorff & Scalmanini Consulting Engrs, Inc.

Contractor Signature

COUNTY

Mindi Nunes, Department Head

WILLIAM GUSTAFSON
Printed Name

500 FIRST STREET
Street Address/PO Box

WOODLAND, CA 95695
City/State/Zip

530 661 0109
Phone


Tonia Montreux, Purchasing Agent

CERTIFICATION: I hereby certify under the penalty of perjury that all statements made in or incorporated into this Agreement are true and complete to the best of my knowledge. I understand and agree that the COUNTY may, in its sole discretion, terminate this Agreement if any such statements are false, incomplete, or incorrect.


Contractor Signature