

AGREEMENT NO. 2200
(Amendment # 8 to Short-form Agreement No. 5959-2017-PUMPSTATION)

THIS AGREEMENT AMENDMENT is made this 25 day of January, 2021 by and between the County of Yolo ("COUNTY") and Luhdorff & Scalmanini Consulting Engineers, an individual ("CONTRACTOR"), who agree as follows:

AMENDED TERMS

1. CONTRACTOR shall perform the following ADDITIONAL personal services: Additional Services as set forth in Exhibit B-6 with regards to the Wild Wings CSA water system.
2. CONTRACTOR shall perform these personal services between March 13, 2017 and December 31, 2021.
3. Subject to CONTRACTOR's satisfactory fulfillment of the terms and conditions of this Agreement, and upon CONTRACTOR's submission of an appropriate claim or invoice, COUNTY shall pay CONTRACTOR a total amount of \$126,780.

ADDITIONAL TERMS AND CONDITIONS

4. Raise total compensation cap by \$32,780 for a total amount of \$126,780. Add Exhibit B-6 attached hereto and incorporate herein to scope of work.
5. Extend term of agreement to December 31, 2021

IN WITNESS WHEREOF, the parties hereto have executed this Agreement on the date first written above by affixing their signatures hereafter.

CONTRACTOR:

Vicki Kretsinger Grabert

Contractor Signature

Vicki Kretsinger Grabert

Printed Name

500 First St

Street Address/PO Box

Woodland, CA 95695

City/State/Zip

(530) 661-0109

Phone

COUNTY:

Taro Echiburu

Taro Echiburu, Department Head

DocuSigned by:

Ryan Pistoichini

02079E3CA5B846F...

Ryan Pistoichini, Purchasing Agent

CERTIFICATION: I hereby certify under the penalty of perjury that all statements made in or incorporated into this Agreement are true and complete to the best of my knowledge. I understand and agree that the COUNTY may, in its sole discretion, terminate this Agreement if any such statements are false, incomplete, or incorrect.

Vicki Kretsinger Grabert

Contractor Signature



Luhdorff & Scalmanini
Consulting Engineers

Exhibit B-6

January 18, 2021
File No. 20-5-143

Ms. Kimberly Villa
Community Services Analyst
County of Yolo
Community Services Department
292 W. Beamer Street
Woodland, CA 95695

**SUBJECT: REQUEST FOR ENGINEERING SERVICES CHANGE ORDER
WILD WINGS WATER SYSTEM CANVAS BACK TANK REHABILITATION**

Dear Ms. Villa;

In follow up to our recent correspondence, Luhdorff and Scalmanini Consulting Engineers (LSCE) respectfully requests an amendment to our existing contract with the County for additional services that have been provided and include anticipated services in the future. The services provided are for engineering and construction administration services associated with the coating and recoating of the Canvas Back Reservoir.

As you are aware, the Canvas Back Reservoir was off-line for many months as the Canvas Back well water has had elevated levels of arsenic above the drinking water standards. Though the well has remained off-line, it has been recognized the tank provides necessary resident storage for fire suppression and operational storage for peak drinking water demands. Accordingly, it was decided to place the tank back into service by filling the tank with water from the Pintail Well.

To prepare the tank for service, SUSP (Specialized Utilities Services Program) crews attempted to clean the interior of the reservoir by utilizing a pressure washer to clean the walls of the interior and floor of the tank. The interior paint system was observed to peel off. Several pits were also observed in the interior wall.

In order to correct this, it will be necessary to prepare the interior walls and coat them with a new paint system. The County also desires to obtain the cost for recoating the exterior of the tank and will do so if the cost of the work is within budget. Therefore, the County is will solicit bids from contractors to prepare and paint the interior of the tank and provide an alternate price for recoating the exterior of the tank.

In order to expedite the work, LSCE proceeded with the development of a bid package including specifications for the work. The basis for this request is to cover the engineering services associated with the development of specifications, assist with obtaining bids to perform the recoating services and provide contract administration and testing assistance during the work by the contractor. To assist with the contract administration and testing, LSCE has teamed with Bay Area Coating Services to aid with the

MR. KIMBERLY VILLA
JANUARY 18, 2021
PAGE 2

inspection of the work including on-site testing. LSCE has teamed with Bay Area Coating on numerous projects of this kind. LSCE has broken down the work task into two Tasks, more particularly described as follows:

TASK 1 – PREPARATION OF SPECIFICATIONS

Under this task, LSCE will develop a set of technical specifications, including the addition of County contract documents, for the purpose of soliciting proposals from qualified contractors to perform the work. The work includes:

1. Identify the work needed on the reservoir to bring it back into an operational standard.
2. Preparation of technical specifications for the preparation and coating of the tank interior.
3. The inclusion of an alternate specification for recoating the exterior of the tank.
4. Development of a bid proposal form and the inclusion of County contract documents.

Deliverables:

1. A complete bidding document including the Technical Provisions and the County contract documents.

TASK 2 – CONTRACT ADMINISTRATION AND TESTING

Under this task LSCE will contact several contractors that routinely perform tank recoating services, have good work recommendations and in which LSCE and its subconsultants have prior work experience with. LSCE will then solicit bids from each for the work, review and evaluate the bids, and provide the County with a recommendation for award. LSCE and its subconsultant will then inspect the work and perform testing services as required under the project contract documents.

The items under this work task are as follows:

1. Contact prospective bidders to ensure interest and qualifications.
2. Transmit bid packages to contractors.
3. Attend pre-bid site review.
4. Transmit addendums addressing specification clarifications and answering bidder questions.
5. Review bids and recommend award of apparent low bidder.
6. Review and approve paint submittals.
7. Perform inspection and testing of the work as outlined in the Technical Provisions.
8. Recommend work acceptance.
9. Attend the one year warranty inspection.
10. Provide acceptance memorandum.

MR. KIMBERLY VILLA
JANUARY 18, 2021
PAGE 3

Deliverables:

1. Bid project and recommend award.
2. Inspect work to include testing.
3. Final completion notice.

The current contract with the County totals \$94,000. The work remaining is listed above and accordingly we respectfully request an amendment to our contract in the amount of \$32,780 (Thirty Two Thousand Seven Hundred Eighty Dollars) for a proposed amended total contract amount of \$126,780 (One Hundred Twenty Six Thousand Seven Hundred Eighty Dollars). As before, LSCE will perform all the work outlined above on a time and material basis in accordance with the Attached Schedule of Fees for Professional and Field Services.

Should you require additional information or have any questions, we will be pleased to respond.

Sincerely,
LUHDORFF & SCALMANINI
CONSULTING ENGINEERS



William A. Gustavson
Principal Project Manager